COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 06/ 2002

ESTI MATE SUMVARY 14: 16: 41
CONTI D: C13931 ESTI MATE NO. 0002 PROG SPEC YR: 1999
PCN: 13931-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 31.5 DAYS TIME ALLOW 125 WORK DAYS
Wal senburg-North PERCENT TIME:  25.20 ORI G TIME ALLOW 100 WORK DAYS
PROQJECT NO I M 0251- 159
Wal senbur g- Nort h
NAVE OF ROAD: 25
PRQIECT COUNTI ES: HUERFANO
CONTRACTOR:
D. G HUSKI N CONSTRUCTI ON CO. PAY PERI OD ENDI NG 05/ 31/ 2002 DATE TI ME STARTED 04/18/2002
BOX 61 DATE LET 02/ 07/ 2002 DATE WORK BEGAN
TRI NI TY RANCH ROAD DATE AWARDED 02/ 13/ 2002 DATE TI ME SToPPED 08/27/2002
DATE CONTRACT EXECUTED  02/25/2002 DATE ACCEPTED 08/27/ 2002
VWETMORE CO 81253 719- 784- 0415 DATE NOTI CE TO PROCEED 04/ 18/ 2002
CURRENT TOTAL THI'S ESTI NATE
CURRENT PRQJECT AMT: $  3,978,911.50 PARTI Cl PATI NG $ 3,658, 167. 12 $ 2,228,942. 42
AWARD PROJECT AM: $ 2,749, 967.79 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 91. 94% TOTAL EARNI NGS 3,658, 167. 12 2,228,942.42
FUNDS AVAI LABLE: $ 320, 744. 38 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 3, 658, 167. 12 2,228,942, 42
TOTAL CLAI VB $ 0. 00 RETAI NAGE -733.14 49. 38
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 3, 657, 433. 98 2,228, 991. 80
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AMOUNT DUE 3,657, 433. 98 2,228, 991. 80
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,228, 991. 80

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13931 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13931-BI D ESTI MATE RUN 06/ 06/ 2002
PRQJECT: I M 0251- 159 ESTI MATE NO 0002 14: 16: 41
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00090 *REMOVAL OF DELI NEATOR CMO#02 490. 000 0. 000
EACH 490. 000 2,450. 00
5. 00000 490. 000 2, 450. 00
0010 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG CMO#02 680, 440. 000 367, 900. 000
SY 312, 540. 000 162, 520. 80
0. 52000 680, 440. 000 353, 828. 80
0015 202-00425 *REMOVAL OF BRI DGE RAI LI NG CMO#02 1, 649. 800 0. 000
LF 0. 000 0. 00
4.00000 0. 000 0. 00
0020 202-00810 *REMOVAL OF GROUND SI GN CMO#02 24.000 0. 000
EACH 24.000 1, 200. 00
50. 00000 24.000 1, 200. 00
0025 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 CMO#02 19, 300. 000 16, 350. 000
LF 0. 000 0. 00
2.00000 16, 350. 000 32, 700. 00
0030 202-01300 *REMOVAL OF END ANCHORAGE CMO#02 59. 000 48. 000
EACH 0. 000 0. 00
80. 00000 48. 000 3, 840. 00
0035 203-00060 EMBANKMENT MATERI AL ( COMPLETE I N PLACE) CMO#02 9, 292. 000 9, 292. 000
CcY 0. 000 0. 00
4.00000 9, 292. 000 37, 168. 00
0040 203-01500 BLADI NG CMO#02 143. 000 0. 000
HOUR 143. 000 10, 010. 00
70. 00000 143. 000 10, 010. 00
0045 207-00205 TOPSO L CMOX#02, DELETED FORM 105 0. 000 0. 000
CcY 0. 000 0. 00
7.00000 0. 000 0. 00
0050 212-00006 SEEDI NG ( NATI VE) CMO #02, DELETED FORM 105 0. 000 0. 000
ACRE 0. 000 0. 00
446. 00000 0. 000 0. 00
0055 213-00002 MULCHI NG (WEED FREE HAY) CMO #02, DELETED FORM 105 0. 000 0. 000
ACRE 0. 000 0. 00

280. 00000 0. 000 0.00



CONTI D: C13931 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13931-BI D ESTI MATE RUN 06/ 06/ 2002
PRQJECT: I M 0251- 159 ESTI MATE NO 0002 14: 16: 41

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 213-00061  MULCH TACKI FI ER CMO #02, DELETED FORM 105 0. 000 0. 000
LB 0. 000 0.00
1. 50000 0. 000 0. 00
0065 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG (ASPHALT) CMD #02 0. 000 0. 000
TON 0. 000 0. 00
40. 00000 0. 000 0. 00
0070 403-33851  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-28) 89, 999. 390 32, 749. 310
CMO #02
TON 57,250.080 1,742,119.93
30. 43000 89, 999. 390 2,738, 681. 44
0075 411-10255 EMULSI FI ED ASPHALT (SLOW SETTING CMO #02 33, 450. 000 0. 000
GAL 33, 450. 000 27, 763. 50
0. 83000 33, 450. 000 27, 763. 50
0076 518-03000 SAW AND SEAL BR JO NT CMD #02 120. 000 0. 000
LF 0. 000 0.00
11. 85000 0. 000 0. 00
0080 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG CMD #02 22, 975. 000 2, 600. 000
LF 16, 706. 250 171, 406. 13
10. 26000 19, 306. 250 198, 082. 13
0085 606-01340 *END ANCHORAGE TYPE 3D 19. 000 0. 000
EACH 15. 000 6, 375. 00
425. 00000 15. 000 6, 375. 00
0086 606-01370  *TRANSI TI ON TYPE 3G CMD #2 16. 000 1. 000
EACH 7.000 6, 125. 00
875. 00000 8. 000 7, 000. 00
0087 606-01380  *TRANSI TI ON TYPE 3H CMO #02 3.000 0. 000
EACH 3. 000 1, 650. 00
550. 00000 3.000 1, 650. 00
0100 606-01395  *TRANSI TI ON TYPE 3L 6. 000 0. 000
EACH 6. 000 1, 200. 00
200. 00000 6. 000 1, 200. 00
0105 606-02001 *END ANCHORAGE (SLOTTED RAIL TERM NAL) CMO #02 26. 000 0. 000
EACH 22. 000 27, 500. 00
1, 250. 00000 22.000 27,500. 00



CONTI D: C13931 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13931-BI D ESTI MATE RUN 06/ 06/ 2002
PRQJECT: I M 0251- 159 ESTI MATE NO 0002 14: 16: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0106 606-01460 MEDI AN TERM NAL MCR 003 LI NE #1 2.000 0. 000
EACH 0. 000 0. 00
4, 800. 00000 0. 000 0. 00
0110 606-10300 *BRIDGE RAIL TYPE 3 375. 000 0. 000
LF 375. 000 6, 000. 00
16. 00000 375. 000 6, 000. 00
0111 606-11010 *BRDG RAIL TY 10R CMO #02 1, 275. 000 0. 000
LF 0. 000 0. 00
88. 00000 0. 000 0. 00
0115 612-00001  *DELI NEATOR (TYPE |) CMD #02 404. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0120 612-00002  *DELI NEATOR (TYPE I1) CMD #02 34. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0125 612-00003  *DELI NEATOR (TYPE I11) CMO #02 49. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0130 614-00011  *SIGN PANEL (CLASS I) CMD #02 66. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0135 614-00012  *SIGN PANEL (CLASS I1) 128. 000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0. 00
0140 614-00200 *STEEL SIGN POST (U-2) CMO #02 260. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0145 614-00220 *STEEL SIGN POST (2.5X2.5 | NCH TUBI NG 80. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0150 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
93, 658. 00000 1. 000 93, 658. 00



CONTI D: C13931

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5

PCN: 13931-BI D ESTI MATE RUN 06/ 06/ 2002
PRQJECT: I M 0251- 159 ESTI MATE NO 0002 14: 16: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0155 627-00005  *EPOXY PAVEMENT MARKI NG CMD #02 630. 000 0. 000
GAL 0. 000 0.00
75. 00000 0. 000 0. 00
0160 627-01003 *PREFORVED PLASTI C PAVEMENT MARKI NG (TYPE A) (1 NLAI D) 7, 754. 000 0. 000
CMO #02
SF 7, 754. 000 69, 786. 00
9. 00000 7, 754. 000 69, 786. 00
0165 630-00007  *TRAFFI C CONTROL | NSPECTI ON CMO #02 67. 000 3. 000
DAY 10. 000 800. 00
80. 00000 13. 000 1, 040. 00
0170 630-00012  *TRAFFI C CONTROL MANAGEMENT CMO #02 65. 000 14. 000
DAY 18. 000 12, 668. 40
703. 80000 32. 000 22,521. 60
0175 630-80002  *FLASH NG BEACON ( SOLAR) 10. 000 5. 000
EACH 4. 000 2, 000. 00
500. 00000 9. 000 4,500. 00
0180 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 51. 000 22.000
EACH 23.900 1, 673. 00
70. 00000 45. 900 3, 213. 00
0185 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 41. 000 19. 000
EACH 17. 900 1, 432. 00
80. 00000 36. 900 2,952. 00
0190 630-80355  *PORTABLE MESSAGE SI GN PANEL 2. 000 1. 000
EACH 0. 800 4, 000. 00
5, 000. 00000 1. 800 9, 000. 00
0195 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 4. 000 2.000
TYPE
) EACH 1. 600 1, 280. 00
800. 00000 3. 600 2, 880. 00
0200 630-80360 *DRUM CHANNELI ZI NG DEVI CE CMD #02 553. 000 226. 500
EACH 271. 200 8, 136. 00
30. 00000 497. 700 14, 931. 00
0205 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG CMO 52. 000 26. 000
#02
EACH 20. 800 832. 00
40. 00000 46. 800 1, 872. 00



CONTI D: C13931 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13931-BI D ESTI MATE RUN 06/ 06/ 2002
PRQJECT: I M 0251- 159 ESTI MATE NO 0002 14: 16: 41

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0210 630-80380  *TRAFFI C CONE CMD #02 300. 000 150. 000
EACH 120. 000 1, 080. 00
9. 00000 270. 000 2, 430. 00
0215 630-80384  *TUBULAR MARKER CMD #02 0. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0220 630-80510  *MOBI LE PAVEMENT MARKI NG ZONE 1. 000 0. 000
LS 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0225 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700-70012 F/ A ASPHALT PAVEMENT | NCENTIVE - ( ROADWAY SMOOTHNESS), 25, 030. 400 0. 000
CMO #02
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0235 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700-70022 F/ A QIT PILOT 4, 200. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0245 700-70025 F/ A QUALITY | NCENTI VE PAYMENT CMOD #02 -41, 065. 340 0. 000
FA -41, 065. 340 -41, 065. 34
1. 00000 -41, 065. 340 -41, 065. 34
0250 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0255 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 3,963,911.50$ 2,228,942.42$ 3,643,167.13
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PCN: 13931-BI D ESTI MATE RUN 06/ 06/ 2002
PRQJECT: I M 0251- 159 ESTI MATE NO 0002 14: 16: 41
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0260 620-00002 FI ELD OFFI CE (CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
0265 620-00015 FI ELD LABORATORY ( STATE FURNI SHED) 1. 000 1.000
EACH 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
0270 620-00020 SANI TARY FACI LI TY 1.000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
CAT 0400 CURRENT AMI  $ 15, 000. 00 $ 0.00% 15, 000. 00

PRQJECT TOTAL CURRENT AMI $ 3,978,911.50$ 2,228,942.42$% 3,658, 167.13



